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DATE: August 23,2013

RE: JOHNSON UTILITIES, L.L.C. DBA JOHNSON UTILITIES COMPANY-
REQUEST FOR EXTENSION OF COMPLIANCE DEADLINES (DOCKET NO.
WS-02987A-06-0663 — DECISION NO. 69414)

In Decision No. 69414, dated April 16, 2007, the Arizona Corporation Commission
(“Commission”) approved the application of Johnson Utilities, L.L.C. dba Johnson Utilities

Company (“Johnson”) for extension of the existing Certificate of Convenience and Necessity
(“CC&N”).

As part of Decision No. 69414, the Commission ordered that Johnson:

“...file with Docket Control, as a compliance item in this docket within two years
of the effective date of this Decision, copies of the Approval to Construct for water
facilities and the General Permit for wastewater facilities needed to serve the
extension area.”

“...file with Docket Control, as a compliance item in this docket within two years
of the effective date of this Decision, a copy of the Aquifer Protection Permit
amendment indicating approval of the expansion of Johnson Utilities Company’s
Section 11 Wastewater Treatment Plant to 4.0 MGD.”

Based on the Decision date of April 16, 2007, the compliance items were originally due
on April 16, 2009. The due dates for the above items were subsequently extended such that the
current due date was April 16, 2013.

On April 4, 2013, Johnson subsequently docketed an extension of time request seeking
to provide the above compliance items by April 16, 2016. The application states that “the
developer of Skyview Farms has further delayed the start of the project due to the slowdown in
the residential real estate market”. This has delayed the need for obtaining the above items at
this time. In support of the application, Johnson has attached an updated request for service
letter from the developer of Skyview Farms as Attachment 1.

Based on the application and all of the above, Staff does not object to the Company’s
request for further extension of time in this matter. Staff therefore recommends that the due
dates for provision of the Approval to Construct, the General Permit and the Aquifer Protection
Permit requirements be extended from April 16, 2013 until April 16, 2016. Staff further
recommends that no further extensions of time be granted in this matter.
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Phoenix, Arizona 85004

Attorneys for Johnson Utilities Company
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